COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 22/ 2019

ESTI MATE SUMVARY 16: 06: 12
CONTI D C21463A ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21463A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0 DAYS TI ME ALLOW 110 WORK DAYS
SH 141 SOUTH OF DI VI DE ROAD RESURFACI NG PERCENT TIME:  50.91 ORI G TIME ALLOW 110 WORK DAYS
PRQJECT NO. STR141A- 047
SH 141 SOUTH OF DI VI DE ROAD RE
NAME OF ROAD:
PRQJECT COUNTI ES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 22/ 2019 DATE TI ME STARTED 04/23/2019
2273 RI VER ROAD DATE LET 01/ 17/ 2019 DATE WORK BEGAN 04/ 23/ 2019
DATE AWARDED 01/ 24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 23/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,020, 574. 85 PARTI Cl PATI NG $ 4,668, 016. 89 $ 1, 751, 240. 20
AWARD PRQIJECT AMT: $ 6,640, 287.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 66. 49% TOTAL EARNI NGS 4,668, 016. 89 1,751, 240. 20
FUNDS AVAI LABLE: $ 2,352,557.96 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,668, 016. 89 1, 751, 240. 20
TOTAL CLAI M5 $ 0.00 RETAI NAGE -99, 604. 31 -19,391. 01
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,568, 412. 58 1,731, 849. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,568, 412. 58 1,731, 849. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,731, 849. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21463A-BI D ESTI MATE RUN 07/ 22/ 2019
PRQJECT: STR141A- 047 ESTI MATE NO 0003 16: 06: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0010 202-00090 *Rermoval of Delineator 485. 000 485. 000
EACH 0. 000 0. 00
5. 25000 485. 000 2,546. 25
0015 202-00220 Renpval of Asphalt Mat 0. 000 0. 000
Sy 0. 000 0. 00
4.15000 0. 000 0. 00
0020 202-00240 Renoval of Asphalt Mat (Pl aning) 900. 000 900. 000
SY 0. 000 0. 00
7.15000 900. 000 6, 435. 00
0025 202-00425 *Renoval of Bridge Railing 380. 000 0. 000
LF 0. 000 0. 00
28. 35000 0. 000 0. 00
0030 202-01130 *Rermoval of Guardrail Type 3 4,500. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0035 202-01300 *Rerpval of End Anchorage 10. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 5, 329. 000 5, 329. 000
cY 0. 000 0. 00
21. 50000 5, 329. 000 114, 573. 50
0045 203-01500 Bl ading 85. 000 65. 000
HOUR 20. 000 1, 800. 00
90. 00000 85. 000 7,650. 00
0050 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0055 203-01597  Pot hol i ng 4.500 4.500
HOUR 0. 000 0. 00

220. 00000 4.500 990. 00



CONTI D

CAT NO0200

0060 203-02330

0065

208- 00002

0070

208- 00035

0075

208- 00103

0080

208- 00105

0085

208- 00106

0090

208- 00107

0095

208- 00207

0100

210- 00810

0105

212- 00006

0110 212-00032

ROADWAY

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON
Laborer

*Erosion Log Type 1 (12 Inch)

*Aggr egat e Bag

of Sedi ment

Renoval and Di sposa

Renoval and Di sposal of Sedinment

Sweepi ng (Sedi ment

Renoval )

of Trash

Renpva

Erosi on Contro

Managenent

*Reset

Ground Sign

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

( Equi prent )

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
32. 00000
1, 519. 000
LF
5. 50000
0. 000
LF
6. 00000
20. 000
HOUR
35. 00000
0. 000
HOUR
165. 00000
0. 000
HOUR
110. 00000
4. 000
HOUR
180. 00000
45. 000
DAY
150. 00000
32.000
EACH
260. 00000
3. 000
ACRE
1, 350. 00000
3. 000
ACRE

3, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 519. 000
0. 000
1,519. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

17. 000
5. 000
22.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 22/ 2019

750.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 06: 12

AMOUNT

8, 354

420.

720.

3, 300

.00

50

.00

00

.00

.00

00

00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0115 213-00012

0120

240- 00000

0125

240- 00010

0130

304- 06007

0135

304- 07000

0140

403- 09500

0145

403- 34701

0150

405- 00100

0155

411- 03354

0160

411-10255

0165 411-90010

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Class 7)

Furni sh Hot M x Asphalt

* Hot

M x Asphal t

(Grading SX) (75)

*Heating and Remi xi ng Treat nment

Asphal t Cenent

Performance Grade (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

*Asphal t Rej uvenating Agent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
ACRE
4, 400. 00000
88. 000
HOUR
80. 00000
0. 000
HOUR
160. 00000
5, 802. 000
cy
47.00000
0. 000
TON
20. 00000
7, 491. 190
TON
90. 00000
30, 946. 820
TON
55. 00000
359, 548. 000
%
3. 25000
1, 860. 000
TON
265. 00000
17, 863. 000
GAL
2. 00000
25, 073. 000
GAL

3.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

88. 000
0. 000
88. 000

0. 000
0. 000
0. 000

4, 887.
. 000
000

000

5, 802.

0. 000
0. 000
0. 000

7,491.
0. 000
190

190

7, 491.

0. 000
18, 482. 530
18, 482. 530

359, 548.
0. 000
000

000

359, 548.

0. 000
. 300
. 300

0. 000
8, 659.
8, 659.

000
000

25, 073. 000
0. 000

25, 073. 000
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ESTI MATE RUN 07/ 22/ 2019

43, 005.

1,016, 539.

218, 704.

17, 318.

.00

.00

.00

00

.00

.00

15

.00

50

00

.00

16: 06: 12

AMOUNT

7, 040.

272, 694.

674, 207.

1, 016, 539.

1,168, 531.

218, 704.

17, 318.

82, 740.

.00

00

.00

00

.00

10

15

00

50

00

90



CONTI D

ROADWAY

CAT NO0200

0170 518-03000

0175

606- 00301

0180

606- 01370

0185

606- 02003

0190

606- 02005

0195

606-11010

0200

607-11525

0205

612- 00001

0210

612-00003

0215

626- 00000

0220 626-01104

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON

Sawi ng and Seal i ng Bridge Joint

*Quardrail

Type 3 (6-3 Post Spacing)

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Bridge Rail

Type 10R

*Fence (Plastic)

*Del i neat or

(Type I)

*Del i neator (Type II1)

*Mobi | i zati on

*Public Information Services (Tier V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
219. 000
LF
23. 00000
5, 400. 000
LF
24. 75000
8. 000
EACH
2, 085. 00000
1. 000
EACH
3, 100. 00000
19. 000
EACH
4, 150. 00000
381. 000
LF
235. 00000
0. 000
LF
5. 00000
827. 000
EACH
21. 00000
360. 000
EACH
23. 00000
1. 000
LS

405, 000. 00000

1. 000

10, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 600
0. 400
1.000

0.500
0.250
0. 750
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ESTI MATE RUN 07/ 22/ 2019

162, 000

2,500

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00

16: 06: 12

AMOUNT

405, 000

7,500

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0225 627-00009

0230

627-00013

0235

630- 00000

0240

630- 00001

0245

630- 00007

0250

630- 00012

0255

630- 80305

0260

630- 80341

0265

630- 80342

0270

630- 80359

0275 630-80360

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON

Modi fied Epoxy Pavement Marking(lnlaid)

Pavenent

Mar ki ng Pai nt

(Hi gh Build)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Management

*Fl aggi ng Station Light

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 559. 000
GAL
102. 00000
4,700. 000
GAL
40. 50000
5, 000. 000
HOUR
25. 00000
1, 920. 000
HOUR
50. 00000
45.000
DAY
260. 00000
110. 000
DAY
850. 00000
2.000
EACH
3, 500. 00000
98. 000
EACH
36. 75000
20. 000
EACH
70. 00000
220. 000
DAY
25. 00000
64. 000
EACH

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,883. 000
1, 318. 000
4, 201. 000

1, 094. 000
592. 000
1, 686. 000

393. 000
179. 000
572. 000

29. 000
16. 000
45. 000

32.000
12. 000
44. 000

0. 000
0. 000
0. 000

29. 000
20. 000
49. 000

8. 000
2.000
10. 000

122. 000
56. 000
178. 000

11. 000
21. 000
32. 000
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ESTI MATE RUN 07/ 22/ 2019

53, 379

14, 800

8, 950

4,160

10, 200

735.

140.

1, 400

210

.00

00

00

00

00

00

.00

00

16: 06: 12

AMOUNT

170, 140

42, 150

28, 600

11, 700

37, 400

1,800

700

4,450

320.

.00

50

00

00

00

00

.00

75

00

00

00



CONTI D: C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21463A-BI D ESTI MATE RUN 07/ 22/ 2019
PRQJECT: STR141A- 047 ESTI MATE NO 0003 16: 06: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 5. 000
EACH 0. 500 7.50
15. 00000 5. 500 82.50
0285 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 16. 000 8. 000
EACH 0. 000 0. 00
15. 00000 8. 000 120. 00
0290 630-80380 *Traffic Cone 175. 000 75. 000
EACH 0. 000 0.00
5. 00000 75. 000 375. 00
0295 630-85010 *| mpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0300 630-85020 *Mobi | e Attenuat or 2.000 0. 500
EACH 0. 000 0.00
15, 000. 00000 0.500 7,500. 00
0305 630-86801 *Traffic Signal (Tenporary) 1. 000 0.500
LS 0. 000 0. 00
10, 000. 00000 0. 500 5, 000. 00
0310 700-70010 F/ A Mnor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0.00
1. 00000 1, 500. 000 1, 500. 00
0320 700-70016 F/A Fuel Cost Adjustnent 80, 000. 000 45, 719. 680
FA 0. 000 0.00
1. 00000 45, 719. 680 45,719. 68
0325 700-70018 F/ A Roadway Snoot hness Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70019  F/A Asphalt Cenent Cost Adjustnent 430, 000. 000 0. 000
F A 194, 642. 050 194, 642. 05

1. 00000 194, 642. 050 194, 642. 05



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 8
ESTI MATE RUN 07/ 22/ 2019
16: 06: 12

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335 700-70023

0340

700- 70025

0345

700- 70034

0350

700- 70380

0370 900- 00005

CAT NO0400

0355 620- 00002

0360 620-00012

0365 620-00020

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Work Zone Intrusion Al arm System

F/ A Erosion Control

Added Item (Day)/ CMO #2 Work Zone Intrusion Alarm

System

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Ofice (Cass 2)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
6, 400. 000
FA
1. 00000
18, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
14. 000
DAY
100. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
30, 000. 00000
1. 000
EACH
28, 000. 00000
1. 000
EACH
12, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

3, 652. 500
0. 000

3, 652.500 3,652.50

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

14.000
0. 000
14. 000 1, 400. 00

6,950,074.85$% 1,751,240.20$ 4,597,516.88

1. 000
0. 000 0. 00

1. 000 30, 000. 00

1. 000
0. 000 0.00

1. 000 28, 000. 00

1. 000
0. 000 0. 00

1. 000 12, 500. 00

7,020,574.85$% 1,751,240.20% 4, 668, 016. 88



